



Republic of the Philippines
 Bangsamoro Autonomous Region in Muslim Mindanao
PHILIPPINE STATISTICS AUTHORITY
 COTABATO CITY



**QUARTERLY REPORT ON GOVERNMENT PROJECTS/PROGRAMS/ACTIVITIES (PPA)
 FOR THE QUARTER ENDED MARCH 31, 2025**

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
PSA BARMM	1. 310100100001000-Conduct of Censuses and Surveys on the Agriculture, Fisheries, Industry and Services Sectors (A.111.a.1)	BARMM	21,847,635.08	19-Mar-25				8,437,860.71	ongoing operation for the 2025 first quarter reference period (2024 fourth quarter)
	a. Commodity Flow Survey								
	b. Quarterly Survey of Philippine Business and Industry								
	c. Retail Price Surveys for the Generation of Consumer Price Index								
	d. Survey of Retail Prices for the Generation of Retail Price Index								
	e. Survey of Wholesale Prices of Commodities for the Generation of Wholesale Price Index								
	f. Farm Prices Survey for Palay								
	g. Wholesale Selling Price Survey for Agricultural Commodities								
	h. Compilation of Data from Slaughterhouses and Poultry Dressing Plants								
	i. Backyard Livestock and Poultry Survey								
	j. Commercial Livestock and Poultry Survey								
	k. Palay Production Survey								
	l. Corn Production Survey								
	m. Monthly Palay and Corn Situation Reporting System								
	n. Rice and Corn Stocks Survey: Household								
	o. Rice and Corn Stocks Survey: Commercial								
p. Crops Production Survey (Household and Establishment)									
q. Quarterly Commercial Fisheries Survey	01-Jan-25	3/31/25	80.00%	Data processing, PDR, RDR and NDR will on April 2025 based on the timetable					
r. Quarterly Municipal Fisheries Survey	01-Jan-25	3/31/25	80.00%	Data processing, PDR, RDR and NDR will on April 2025 based on the timetable					
s. Quarterly Inland Fisheries Survey	10-Feb-25	4/25/25	80.00%	Data processing, PDR, RDR and NDR will on April 2025 based on the timetable					
t. Quarterly Aquaculture Survey	10-Feb-25	4/25/25	80.00%	Data processing, PDR, RDR and NDR will on April 2025 based on the timetable					
u. Monthly Integrated Survey of Selected Industries	01-Jan-25	3/31/25	100.00%						
v. Producer Price Survey	01-Jan-25	3/31/25	100.00%						
II. 310100100002000 -Conduct of Household-based Censuses and Surveys (A.111.a.2)	BARMM	7,373,000.00						1,370,217.00	January to March 2025 Operation
a. Labor Force Survey	01-Jan-25	3/31/25	100.00%						

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
	III. Development and Improvement of statistical framework and standards (MAS)	BARMM	3,900,688.40					785,612.80	
	a. Regional Accounts of the Philippines			January		April	75.00%		Ongoing Estimation at the CO : Regional Data Dissemination Forum on 22 April 2025
	b. Provincial Product Accounts			January		October	50.00%		Ongoing data collection from provincial stakeholders
	IV. 310200100003000 -Coordination of Statistical Activities at the National and Local Levels (A.111.b.3)	BARMM	512,000.00					63,720.00	
	a. Regional Statistical Committee			February		2/26/25	100.00%		1st RSCom Regular Meeting for the 1st Quarter of the year
	b. National Statistics Month			January		October			
	c. Regional Statistical Development Program					June			
	d. Coordination for Statistical Standards and Classification System								
	e. Regional Data Festival/ Mini Data Fest								
	V. 3201001000001000 -Processing and Archiving of Civil Registry Documents (A.111.c.1)	BARMM	1,509,000.00					323,665.00	
	a. Processing of monthly reports of civil registry documents from Local Civil Registry Offices (LCROS) and Sharia courts								
	b. Decentralized Copy Annotation Process (DeCAP) Implementation								
	c. Attendance to court hearings and processing of subpoena requests								
	d. Capacity building for civil registrars, solemnizing officers, and other stakeholders								
	VI. Issuance of Civil Registration/ Authentications of Documents		6,375,248.00					1,902,360.53	
	a. Birth registration Assistance Project			01-Feb-22			48.00%		No target date, until the number of registrants reaches 2million
	VII. Locally Funded Projects	BARMM	43,298,000.00					1,081,057.88	
	Census of Agriculture and Fisheries (CAF)								Waiting for Schedule of Data Dissemination
	Census of Philippine Business and Industry (CPBI)								
	Annual Survey of Philippine Business and Industry (ASPB)							16,057.00	waiting for the scheduled on Data Dissemination
	Annual Migration Survey								
	Annual Poverty Indicator Survey (APIS)								
	Establishment of Philippine Economic - Environmental and Natural Resources Accounts (PEENRA) unit towards the compilation of Green GDP of the Philippines			January					Ongoing Data Compilation
	Annual Survey of Information and Communication Technology (SICT)(ESSS)								
	Family Income and Expenditures Survey (FIES)								to be conducted on July 2025 (operation) but training will on June 2025
	National Demographic Health Survey (NDHS)								
	Census of Population and Housing (NCS)			1-Nov-2024			90%		validation of the census results
	Development/Enhancement of the Design of Statistical Integrating Geospatial Information (NCS)								
	Generation/Compilation of Community-Based Statistics (CBSS)			Nov-2024			90.00%	372,548.60	

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
	Philippine Identification System (PHILSYS)		5,132,000.00	October 2020 for Taw-Tawi Province, Basilan, Lanao Del Sur, Maguindanao and Sulu November 2021	4 yrs	12/31/25	61.93%	647,787.28	On-going
	National ID Registration								
	Issuance of E-PHIL ID			Oct-2022	3 yrs	12/31/25	74.91%		On-going
	Functional Literacy, Education and Mass Media (FLEMMS)		266,000.00			5/25/25	90.00%		Regional Data Dissemination Forum
	Occupational Wages Survey (OWS) / Integrated Survey on Labor and Employment (ISLE)		100,000.00					44,665.00	
	Input-Output Survey of Philippine Business and Industry (IOSPBI)								
	VIII. Continuing	BARMIM	193,333.00					186,333.00	
	Statistical planning, programming, budgeting, monitoring and evaluation (SS, CTO)		19,733.00					19,733.00	
	Development and improvement of statistical framework and standards (MAS)		173,600.00					166,800.00	
	IX. Locally Funded Projects-Continuing	BARMIM	6,325,638.00					6,091,070.12	
	Census of Philippine Business and Industry (CPBI)		415,930.00					205,286.40	
	Establishment of Philippine Economic - Environmental and Natural Resources Accounts (PEENRA) unit towards the compilation of Green GDP of the Philippines		49,800.00					25,875.72	
	Philippine Identification System (PHILSYS)		5,859,908.00					5,859,908.00	
	X. Unprogrammed	BARMIM	5,790,608.30					-	
	Generation/Compilation of Community-Based Statistics (CBSS)		5,780,608.30	Feb-2025		12 April 2025	50%		Possible Request for Extension

Certified by:

Maria U. Manili
Marta U. Manili
AP IV

Certified by:

Rufaidan Ibrahim
Rufaidan Ibrahim
Accountant In

Reviewed by:

Edward Donald F. Elio
Edward Donald F. Elio
Chief SO/CD

Reviewed by:

Noronisa D. Macadadaya
Noronisa D. Macadadaya
OIC- Chief CRASD

Approved by:

Apin E. Tula
Apin E. Tula
OIC-Regional Director