



Republic of the Philippines
Bangsamoro Autonomous Region in Muslim Mindanao
PHILIPPINE STATISTICS AUTHORITY
COTABATO CITY



QUARTERLY REPORT ON GOVERNMENT PROJECTS/PROGRAMS/ACTIVITIES (PPA)
FOR THE QUARTER ENDED JUNE 30, 2025

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
PSA BARMM	I. 310100100001000-Conduct of Censuses and Surveys on the Agriculture, Fisheries, Industry and Services Sectors (A.111.a.1)	BARMM	21,847,635.08					15,620,782.47	
	a. Commodity Flow Survey			19-Mar-25		5/29/25	40.00%		ongoing operation for the 2025 first quarter
	b. Quarterly Survey of Philippine Business and Industry			01-Jan-25		3/31/25	100.00%		reference period (2025 1st quarter)
	c. Retail Price Surveys for the Generation of Consumer Price Index			01-Jan-25		3/31/25	100.00%		
	d. Survey of Retail Prices for the Generation of Retail Price Index			01-Jan-25		3/31/25	100.00%		
	e. Survey of Wholesale Prices of Commodities for the Generation of Wholesale Price Index			01-Jan-25		3/31/25	100.00%		
	f. Farm Prices Survey for Palay			01-Jan-25		3/31/25	90.00%		For submission of March data
	g. Wholesale Selling Price Survey for Agricultural Commodities			01-Jan-25		3/31/25	90.00%		For submission of March data
	h. Compilation of Data from Slaughterhouses and Poultry Dressing Plants			January		April	75.00%		Ongoing Data Collection
	i. Backyard Livestock and Poultry Survey			January		April			No Commercial establishment sample
	j. Commercial Livestock and Poultry Survey			January		April	100.00%		Completed program
	k. Palay Production Survey			January		April	100.00%		Completed program
	l. Corn Production Survey			January		April	100.00%		Completed program
	m. Monthly Palay and Corn Situation Reporting System			01-Jan-25		3/31/25	100.00%		Completed program
	n. Rice and Corn Stocks Survey: Household			01-Jan-25		3/31/25	100.00%		Completed program
	o. Rice and Corn Stocks Survey: Commercial			01-Jan-25		3/31/25	100.00%		Completed program
	p. Crops Production Survey (Household and Establishment)			01-Jan-25		3/31/25	80.00%		For Regional Data Review
	q. Quarterly Commercial Fisheries Survey			01-Jan-25		3/31/25	80.00%		Completed Enumeration. For Regional Data Review and NDR
	r. Quarterly Municipal Fisheries Survey			01-Jan-25		3/31/25	80.00%		Completed Enumeration. For Regional Data Review and NDR
	s. Quarterly Inland Fisheries Survey			10-Feb-25		4/25/25	80.00%		Completed Enumeration. For Regional Data Review and NDR
	t. Quarterly Aquaculture Survey			10-Feb-25		4/25/25	80.00%		Completed Enumeration. For Regional Data Review and NDR
	u. Monthly Integrated Survey of Selected Industries			01-Jan-25		3/31/25	70.00%		June Data Collection is ongoing, since collection and field editing is every 9th to 22nd day after the reference Month.

81

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
	v. Producer Price Survey			01-Jan-25		3/31/25	70.00%		June Data Collection is ongoing, since collection and field editing is every 9th to 22nd day after the reference Month.
	II. 310100100002000 -Conduct of Household-based Censuses and Surveys (A.111.a.2)	BARMM	7,373,000.00					2,812,875.30	
	a. Labor Force Survey			01-Jan-25		3/31/25	100.00%		June 2025 Operation data processing well done on July 2025
	III. Generation/compilation of administrative-based statistics	BARMM	64,800.00	01-Jan-25		6/30/25		64,800.00	
	IV.Development and improvement of statistical framework and standards (MAS)	BARMM	3,900,688.40					1,962,768.13	
	a. Regional Accounts of the Philippines			January		April	100.00%		Project completed
	b. Provincial Product Accounts			January		October	70.00%		Ongoing data collection from provincial stakeholders PPA Finalization Workshop IEC Material Preparation Provincial Dissemination
	V. 310200100003000 -Coordination of Statistical Activities at the National and Local Levels (A.111.b.3)	BARMM	512,000.00					63,720.00	
	a. Regional Statistical Committee			February		2/26/25	100.00%		1st Regular Meeting (14 February 2025)
	b. National Statistics Month					October			
	c. Regional Statistical Development Program			January		June			
	d. Coordination for Statistical Standards and Classification System								
	e. Regional Data Festival/ Mini Data Fest								
	VI. 320100100001000 -Processing and Archiving of Civil Registry Documents (A.111.c.1)	BARMM	1,509,000.00	January		December	50.00%	511,256.00	
	a. Processing of monthly reports of civil registry documents from Local Civil Registry Offices (LCROs) and Sharia courts								
	b. Decentralized Copy Annotation Process (DeCAP) Implementation								
	c. Attendance to court hearings and processing of subpoena requests								
	d. Capacity building for civil registrars, solemnizing officers, and other stakeholders								
	VII. Issuance of Civil Registration/Authentications of Documents		6,375,248.00					3,767,959.64	
	a. Birth registration Assistance Project			01-Feb-22			50.00%		No target date, until the number of registrants reaches 2million
	VIII. Locally Funded Projects	BARMM	43,298,000.00					5,688,497.21	
	Census of Agriculture and Fisheries (CAF)								Waiting for Schedule of Data Dissemination
	Census of Philippine Business and Industry (CPBI)		627,000.00					9,860.00	Waiting for Schedule of Data Dissemination
	Annual Survey of Philippine Business and Industry (ASPBI)		1,010,000.00				54.00%	705,600.62	Ongoing Machine Processing
	National Migration Survey		3,428,000.00					-	
	Annual Poverty Indicator Survey (APIS)								
	Establishment of Philippine Economic - Environmental and Natural Resources Accounts (PEENRA) unit towards the compilation of Green GDP of the Philippines		1,289,000.00	January				306,073.08	Ongoing Data Compilation
	Annual Survey of Information and Communication Technology (SICT)(ESSS)		297,000.00				33.00%	406,684.98	Ongoing Machine Processing
	Family Income and Expenditures Survey (FIES)		18,929,000.00				10.00%	228,440.00	to be conducted on July 2025 (operation) but training will be on June 2025

51

Agency	Project/Programs/Activities	Location	Total Cost	Date Started	No. of Extension	Target Completion Date	Project Status		Remarks
							% of completion	Total Cost Incurred to Date	
	National Demographic Health Survey (NDHS)		2,264,000.00					-	September 2025
	Census of Population and Housing (NCS)		255,000.00	1-Nov-2024			90%	-	validation of the census results
	Development/Enhancement of the Design of Statistical Integrating Geospatial Information (NCS)								
	Generation/Compilation of Community-Based Statistics (CBSS)		9,701,000.00	Nov-2024			90.00%	2,256,542.64	Data processing, Data presentation and data turn over will be done on 2nd sem.
	Philippine Identification System (PHILSYS)		5,132,000.00				61.93%	1,464,630.89	
	National ID Registration			October 2020 for Taw-Tawi Province, Basilan, Lanao Del Sur, Maguindanao and Sulu November 2021	4 yrs	12/31/25			On-going
	Issuance of E-Phil ID			Oct-2022	3 yrs	12/31/25			On-going
	Functional Literacy, Education and Mass Media (FLEMMS)		266,000.00			5/25/25		266,000.00	Regional Data Dissemination Forum
	Occupational Wages Survey (OWS) / Integrated Survey on Labor and Employment (ISLE)		100,000.00					44,665.00	
	Input-Output Survey of Philippine Business and Industry (IOSPBI)								
	IX. Continuing	BARMM	249,570.00					216,920.00	
	Conduct of censuses and surveys on agriculture, fisheries, industry and services sectors (ESSS)		157,220.00					4,700.00	
	Statistical planning, programming, budgeting, monitoring and evaluation (SS, CTO)		75,970.00					50,320.00	
	Development and improvement of statistical framework and standards (MAS)		173,600.00					166,600.00	
	X. Locally Funded Projects-Continuing	BARMM	7,885,041.00					7,574,013.52	
	Census of Philippine Business and Industry (CPBI)		883,460.00					588,772.80	Waiting for the schdule of the Regional Data Dissemination Forum.
	Establishment of Philippine Economic - Environmental and Natural Resources Accounts (PEENRA) unit towards the compilation of Green GDP of the Philippines		49,800.00					46,499.72	
	Philippine Identification System (PHILSYS)		6,951,781.00					6,938,741.00	
	XI. Unprogrammed	BARMM	7,060,140.40					6,015,369.90	
	Generation/Compilation of Community-Based Statistics (CBSS)		7,060,140.40	Feb-2025		12 April 2025	50%	6,015,369.90	Possible Request for Extension


Certified by:



Maria U. Mantil

Budget Officer II

Certified by:



Rufaldan M. Ibrahim

Accountant III

Reviewed by:



Edward Donald F. Eloja

Chief SOCO

Reviewed by:



Noronisa D. Macadadaya

OIC- Chief CRASD

Approved by:



Alan G. Tula

OIC-Regional Director